



**Department of Health  
FOOD AND DRUG ADMINISTRATION  
Procurement Monitoring Report as of Dec 31, 2020**



Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing/Purchase Order	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO				
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																										
5021103000	Renewal of Highly Technical Consultant for HUP Products	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-Going	On-Going	On-Going	On-Going	On-Going	MCOE	360,000	360,000							Cancelled
5021103000	Renewal of Highly Technical Consultant for HUP Products	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-Going	On-Going	On-Going	On-Going	On-Going	MCOE	360,000	360,000							Cancelled
5021103000	Renewal of Highly Technical Consultant for HUP Products	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-Going	On-Going	On-Going	On-Going	On-Going	MCOE	720,000	720,000							Cancelled
5021103000	Request for FDA Enforcement Specialist	(HONORARIUM)	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-Going	On-Going	On-Going	On-Going	On-Going	MCOE	420,000	420,000							Cancelled
5021103000	Hiring of Highly Technical Consultant for HUP Products	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3-Jun-20	On-Going	N/A	N/A	N/A	MCOE	180,000.00	180,000.00			180,000.00	180,000.00			Completed
5021103000	Hiring of Highly Technical Consultant for HUP Products	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3-Jun-20	On-Going	N/A	N/A	N/A	MCOE	360,000.00	360,000.00			360,000.00	360,000.00			Completed
5021103000	Procurement of Highly Technical Consultant for Drugs with a background	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5-Nov-20	On-Going	N/A	N/A	N/A	MCOE	120,000.00	120,000.00			120,000.00	120,000.00			Completed
5021103000	Procurement of Highly Technical Consultant for Drugs with a background	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5-Nov-20	On-Going	N/A	N/A	N/A	MCOE	120,000.00	120,000.00			120,000.00	120,000.00			Completed
5021103000	Procurement of Highly Technical Consultant for Drugs with a background	CTRR	NP-Highly Technical Consultant	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5-Nov-20	On-Going	N/A	N/A	N/A	MCOE	120,000.00	120,000.00			120,000.00	120,000.00			Completed
<b>Total Alloted Budget of Procurement Activities</b>																		<b>2,760,000.00</b>								
<b>Total Contract Price of Procurement Activities Conducted</b>																		<b>900,000.00</b>								
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																		<b>1,860,000.00</b>								

Prepared by:  
  
KENT CYRUS V. SABADO  
FDA-BAC Secretariat

Reviewed by:  
  
MARIA ESSA C. TUASON  
FDA-BAC Head-Secretariat

Recommended for Approval by:  
  
ENGR. ANA TRINIDAD F. RIVERA, MSc  
Director IV, C/PHHSRR/FDA-BAC Chairperson

Approved by:  
  
ROLANDO ENRIQUE D. DOMINGO, MD.  
Head of the Procuring Entity /FDA-Director General